

Hamre, John G.

From: Fahn, Patrick J.
Sent: Friday, December 18, 2009 9:47 AM
To: Hamre, John G.
Subject: FW: Hawthorn Pipeline Report 12/18/09
Attachments: HAWTHORN LINE WEEK ENDING 12-19.doc

John – please docket in 09-153 from Hawthorn Oil and then forward Commissioners, PU, and Legal

Patrick Fahn
Director-Compliance and Competitive Markets
Email: pfahn@nd.gov
Phone: (701) 328-4077

North Dakota Public Service Commission
600 E Boulevard
Bismarck ND 58505-0480
Fax: (701) 328-2410

From: Gust_Benninger@pecanpipeline.com [mailto:Gust_Benninger@pecanpipeline.com]
Sent: Friday, December 18, 2009 9:43 AM
To: Fahn, Patrick J.
Cc: Jodie_Davis@pecanpipeline.com; waynelt@nep.net
Subject: Hawthorn Pipeline Report 12/18/09

Pat the report is pretty light this week; there will be a much more detailed report when we get a little further into the project. Have a nice holiday Gust

Gust Benninger
Pecan Pipeline
Construction Superintendent
701-578-5246 - Cell

42 **PU-09-153** Filed: 12/18/2009 Pages: 2
**Hawthorn Line Weekly Progress Report for Week
Ending 12-19-2009**

HAWTHORN OIL LINE UPDATE FOR WEEK ENDING 12-19-09

POTHOLING BEGAN THIS WEEK ON ALL EXISTING BELOW GROUND FACILITIES ON THE PROPOSED RIGHT OF WAY. WE WILL MARK AND SURVEY WILL CAPTURE DEPTH OF COVER ON ALL FOREIGN FACILITIES.

ALL LINE PIPE AND BORE PIPE HAS BEEN RECEIVED, ALONG WITH THE CASING PIPE FOR THE RAILROAD CROSSINGS.

BRANDON CONSTRUCTION WILL WORK THROUGH THE 22ND OF DEC. AND THEN REMOB ON JAN 4TH.