


APPROVED

DATE:

4-8-10



MOTION

April 8, 2010

**AML Maintenance
2009 Construction
Project**

Case No. AM-09-582

I move the Commission authorize staff to write change orders to Contract No. AM-584-09 with Basaraba Excavating & Dirt Works, LLC to increase the amount of the contract by an additional \$40,000 for underground mine sinkhole filling work and to extend the contract until November 30, 2010.

caselib\0900582\motion_4-8-10.doc