



TETRA TECH EC, INC.

RECEIVED

OCT 14 2010

PUBLIC SERVICE COMMISSION

Darrell Nitschke
North Dakota Public Service Commission
600 E. Blvd. Dept. 408
Bismarck, ND 58505-0480
(submitted via email to ndpsc@nd.gov)

July 23, 2010

Subject: Pre-Construction Meeting Notes for Baldwin Wind Energy Center, Case No. PU-09-668

A pre-construction conference call was held on Friday, July 23, 2010 at 9:00 am CST. In attendance were:

- Jerry Lein, ND PSC representative
- Dick Rausch, Baldwin Wind LLC representative and construction manager
- Connie Rausch, NextEra Energy
- Allen Wynn, NextEra Energy
- Tracey Martorano, Tetra Tech
- Anne-Marie Griger, Tetra Tech

Mr. Lein read through the PSC order issued on July 14, 2010 to make sure everyone understood the conditions; Ms. Griger took notes.

Baldwin Wind is still waiting for a finding of no significant impact (FONSI) from Western Area Power Administration (Western) for the Environmental Assessment (EA). This is expected on or near Monday, July 26, 2010. The FONSI has been written, and is currently being reviewed by a Western attorney.

The Conditional Use Permit (CUP) for Ecklund Township was issued on Wednesday, July 21, 2010.

Mr. Lein said it is acceptable to include him (jlein@nd.gov) and the PSC email address (ndpsc@nd.gov) to the daily plan of the day (POD) emails to satisfy the notification requirement in the order.

Mr. Lein said to file the FONSI, meeting notes, and construction date notification via email to him and the permitting address above, addressed to Mr. Darrell Nitschke. Six (6) hard copies of the FONSI will be provided to the PSC.

If a turbine needs to be shifted, the PSC should be notified right away. Mr. Lein provided his cell phone number for emergencies.

98 PU-09-668 Filed: 10/14/2010 Pages: 224

Pre-Construction Meeting Notes, Permits, FAA Determinations

Baldwin Wind, LLC

Tetra Tech