

Hamre, John G.

From: Bauske, Shelly A.
Sent: Monday, March 22, 2010 9:43 AM
To: Hamre, John G.
Subject: FW: PROGRESS REPORT FOR ROUTE PERMIT NO. 122 - CASE NO. PU-09-674 FOR WEEK ENDING 3-19-10

-----Original Message-----

From: GWelharticky@otpco.com [mailto:GWelharticky@otpco.com]
Sent: Friday, March 19, 2010 3:11 PM
To: -Info-Public Service Commission
Cc: Lein, Jerry R.
Subject: PROGRESS REPORT FOR ROUTE PERMIT NO. 122 - CASE NO. PU-09-674 FOR WEEK ENDING 3-19-10

This construction progress report is for the 0.53 mile 230 kV transmission line reroute project near Fiala Lake west and south of Forman, ND. Report is per item 6 of the Order granted for the above-mentioned Case.

All construction activities on this project were suspended on Monday, March 15th, due to wet soil conditions. Hope to resume construction somewhere in the 4-8 week timeframe.

Gary Welharticky
Delivery Maintenance
Otter Tail Power Company
Phone: 218-739-8471
Fax: 218-739-8442
email: gwelharticky@otpco.com