



BRIDGER PIPELINE
 455 N. Poplar Street
 Casper, Wyoming 82601

Four Bears
 12 Inch Crude Oil Pipeline

Weekly Construction Progress Report

WEEK OF: 5/9/2011

CASE NO. PU-09-750

Project Contacts:

Project Engineer: TYLER REECE	Office: 307-299-0372	cell: 307-851-5277
Field Project Manager: DON CLARK	Office: 701-225-6269	cell: 701-260-2278
SPREAD #1 Contractor: Northwinds of Wyoming		
SPREAD #2 Contractor: Lo-N-Bro		
SPREAD #3 & 4 Contractor: Frontier Services		

Brief Description of Weekly Activities:

Description	MILES			Notes
	21.7	13.8	41.8	
Grading/Stripping	Spread #1 % Complete	Spread #2 % Complete	Spread #3&4 % Complete	
Stringing	100.00%	100.00%	100.00%	
Bending	100.00%	100.00%	100.00%	
Ditching/trenching	100.00%	100.00%	100.00%	
Welding	100.00%	100.00%	100.00%	
Bores (feet installed)	8153ft	4354 ft	9069 ft	
Coating	100.00%	100.00%	100.00%	
Lowering In	100.00%	100.00%	100.00%	
Backfill	100.00%	100.00%	100.00%	
Tie-Ins	99.50%	99.50%	99.50%	
Cleanup	0.00%	0.00%	0.00%	
Hydro testing	0.00%	2.50%	100.00%	

TOTAL MILES IN THE GROUND	77.3	21.7	13.8	41.8	Miles in the ground
TOTAL MILES REMAINING	0.0	0.0	0.0	0.0	Miles to complete

Comments:

Reported by:

NAME:	TYLER REECE	DATE:	5/9/2011
-------	-------------	-------	----------