



**CHANGE ORDER**  
 NORTH DAKOTA PUBLIC SERVICE COMMISSION  
 ABANDONED MINE LANDS  
 SFN 19942 (5-93)

Project	2010 Williams Co 9 A A
Contractor	B+C Concrete Pumping
Original Contract Amount	
Date	7-20-10

CHANGE ORDER NUMBER **0016**

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS	
<b>TOTALS:</b>								

Explanation and/or sketch of change:  
 Extends performance period until July 30, 2010. NO pay adjustment

Net Increase or Decrease to Date
Projected Contract Final Cost to Date

AML Project Manager	William E. Dodd
Date	
Contractor	Bradley C. White
Date	

**NOTE:** No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor      PINK - Administrative      BLUE - Project Manager      CANARY - Agency