

Fahn, Patrick J.

From: Gallion, Joshua C.
Sent: Monday, November 26, 2012 4:39 PM
To: Fahn, Patrick J.
Subject: FW: construction inspection update - Wenck

Josh Gallion
701-328-4020

From: Sara M. Simmers [<mailto:ssimmers@wenck.com>]
Sent: Friday, November 02, 2012 2:35 PM
To: Gallion, Joshua C.
Cc: Kevin J. Magstadt; Luke B. Toso
Subject: construction inspection update - Wenck

Hi Josh,

I'm sending a brief update of our construction inspection services for the PSC.

PU-11-605 Grenora Pump station upgrade – Initial inspection was done Sept 2012. Will require a second inspection in Spring 2013. Report will include both site inspections.

PU-11-606 Little Muddy station connection – Inspection of pipeline and new pump station was done in Sept 2012. Will require a second inspection of the pump station in Spring 2013. Report of pipeline portion is in progress. Report of pump station will follow the Spring 2013 inspection.

PU-11-683 Stateline to Riverview Pipeline – Inspection was done Sept 2012. Report in progress.

PU-09-151 Bison I Wind Project and PU-11-057 Bison II Wind Project – Initial inspection of Bison II was done in May 2012 and report was submitted July 2012. Second inspection of Bison II and inspection of Bison I is scheduled for Nov 7, 2012.

PU-09-388 Luverne Wind Farm Outlet Transmission Line and PU-09-684 Transmission Line Reroute in Sargent Co. – Otter Tail has been contacted and we are working out details of scheduling inspections for first or second week of Nov 2012.

PU-08-32 Ashtabula I Wind Farm, PU-08-73 Ashtabula I Transmission Line, PU-10-147 Ashtabula III Wind Farm, and PU-09-668 Baldwin Wind Farm – NextEra has been contacted and we are working out details of scheduling inspections for first or second week of Nov 2012.

The remaining projects for which we have contracts are not yet completed or construction has not yet begun.

Please let me know if you have any questions.

Thanks,

Sara

Sara Simmers, Botanist/Natural Resource Specialist
Wenck Associates Inc., 301-1st Street NE, #202, Mandan, ND 58554-3370
www.wenck.com | ssimmers@wenck.com | D 701.751.6128 | F 701.751.3372 | G 701.751.3370 | C 701.425.2804 |

105 PU-10-147 Filed: 11/2/2012 Pages: 1
Construction inspection project notes