

BakkenLink Pipeline LLC

North Dakota Gathering System

Weekly Construction Progress Report

Case #:PU-10-218

Project: BakkenLink Pipeline

Week Ending: Dec 10, 2012

Title	Name	Company	Office Phone	Cell Phone
Project Director	Darren Snow	BakkenLink	701-221-8340	701-204-1619
Mainline Contractor	Torsten Leines	Alpha Oil & Gas	701-842-2855	612-916-8417
Chief Inspector	Paul Gibbons	PCS		318-613-8522
Brief Description of Week's Activities				
Continued with foreign utility locates, potholing and ROW clearing/grading for construction activities. Continued work on the Belfield lateral and installing station piping and the Watford City receipt point. Tarnavsky Spring HDD completed. HDDs in Progress: North Bluff Little Missouri River and Green River HDD. Stringing activities began for Summit Campground drill. Continuing mainline, ROW prep, stringing, ditching, welding, lowering in and backfilling				
Brief Description of Next Week's Activities				
Continue stringing out HDD and bore pipe. Continuing ROW preparation activities ahead of ditching. Continue stringing of line pipe. Begin setting traps and pipeline equipment at Fryburg rail terminal. Complete station piping at Watford City. Begin ditching on Belfield lateral.				
Mainline Construction				
Description	Week Complete	% Week Complete	Total Complete	% Total Complete
Fences and Utility Location	0 ft	0%	313,954 ft	76%
Clear & Grade	47,826 ft	5%	221,107 ft	48%
Stringing	74,636 ft	13%	181,814 ft	32%
Bending	73,926 ft	12%	142,786 ft	31%
Welding	33,065 ft	4%	116,400 ft	24%
Lower In	51,422 ft	9%	62,350 ft	14%
Backfill	48,068 ft	7%	57,124 ft	9%
Clean-up	3,108	2%	3,108 ft	2%
Belfield Lateral Construction				
Description	Week Complete	% Week Complete	Total Complete	% Total Complete
Fences and Utility Location	0	0	0	0
Clear & Grade	10,700 ft	27%	10,700 ft	27%
Stringing	0	0	0	0
Bending	0	0	0	0
Welding	0	0	0	0
Lower In	0	0	0	0
Backfill	0	0	0	0
Clean-up	0	0	0	0
Project Site Safety				
Discussing effect of cold and snow on ROW. Continue conducting daily JSAs.				
Signatory			Date	
Darren Snow			12/10/12	