



North Dakota Gathering System

### Weekly Construction Progress Report

Case #:PU-10-218

Project: BakkenLink Pipeline

Week Ending: January 25<sup>th</sup>, 2014

Title	Name	Company	Office Phone	Cell Phone
Project Director	Darren Snow	BakkenLink	701-751-3401	701-204-1619
Environmental Inspector	Troy Portnoff	Aspen Environmental		

**Brief Description of Week's Activities**

Working with landowners and the NRCS on tree & shrub mitigation plan. Worked to install aerial marker numbers.

**Brief Description of Next Week's Activities**

Continue to work with landowners on the tree & shrub mitigation plan.


**Project Site Safety**

Conduct daily JSA's when working in the field.

Signatory	Date
Darren Snow	1/26/14