



North Dakota Gathering System

Weekly Construction Progress Report

Case #:PU-10-218

Project: BakkenLink Pipeline

Week Ending: February 9th, 2014

Title	Name	Company	Office Phone	Cell Phone
Project Director	Darren Snow	BakkenLink	701-751-3401	701-204-1619
Environmental Inspector	Troy Portnoff	Aspen Environmental		
Brief Description of Week's Activities				
Communicated with landowners on tree & shrub mitigation plan. Met with Pat Fahn to discuss some tree and shrub mitigation questions. Also met with Carlson-McCain to go over plan.				
Brief Description of Next Week's Activities				
Continue to work with landowners on the tree & shrub mitigation plan.				
Project Site Safety				
Conduct daily JSA's when working in the field.				
Signatory			Date	
Darren Snow			2/10/14	



North Dakota Gathering System

Weekly Construction Progress Report

Case #:PU-10-218

Project: BakkenLink Pipeline

Week Ending: February 3rd, 2014

Title	Name	Company	Office Phone	Cell Phone
Project Director	Darren Snow	BakkenLink	701-751-3401	701-204-1619
Environmental Inspector	Troy Portnoff	Aspen Environmental		
Brief Description of Week's Activities				
Communicated with landowners on tree & shrub mitigation plan.				
Brief Description of Next Week's Activities				
Continue to work with landowners on the tree & shrub mitigation plan.				
Project Site Safety				
Conduct daily JSA's when working in the field.				
Signatory			Date	
Darren Snow			2/3/14	