

-Info-Public Service Commission

From: Darren Snow <dsnow@bakkenlink.com>
Sent: Monday, April 21, 2014 8:10 AM
To: -Info-Public Service Commission
Cc: Fahn, Patrick J.; Chad Wiedenmeyer; Arnie Siverson; Steve Griesser; Darren Snow; LaDonna Emineth
Subject: PU-10-218 weekly progress

Work continues on the planning of the tree/shrub mitigation plan.
No other work was performed.

Darren Snow
BakkenLink Pipeline LLC

CONFIDENTIALITY NOTICE:

The information in this email may be confidential or privileged. This email is intended to be reviewed by only the individual or organization named above. If you are not the intended recipient or an authorized representative of the intended recipient, you are hereby notified that any review, dissemination or copying of this email and its attachments, if any, or the information contained herein is prohibited. If you have received this email in error, please immediately notify the sender by return email and delete this email from your system.