

Electrical	98%
Clean-up	95%
Proposed In-Service Date	May 2nd, 2011 – In Service

Significant Work Activity for next week:
Berthold Station <ul style="list-style-type: none"> • Continue civil clean-up work • Continue electrical and mechanical clean up • Planning for HWY 2 modifications are underway • Continue painting facility • Installation of bollards will continue

Comments:

Name	Date
Paul Giron	August 12 th , 2011

