



**BEAR PAW
ENERGY, LLC**

A SUBSIDIARY OF ONEOK PARTNERS, L.P.

Weekly Construction Progress Report

Case #: PU-10-666
Project: Stateline 1 & 2 Gas Plant
Week Ending: May 22, 2011

Title	Name	Company	Office Phone	Cell Phone
Site Manager	Tony Buckner	Linde Process		
Site Manager	Al Cuykendall	Bear Paw	406-433-3664	406-489-2730
Project Engineer	Russ Clark	Bear Paw	918-561-8053	303-345-4310

Brief Description of Week's Activities
Acquired PSC Citing Certificate Held required pre-construction meeting with Mr. Fahn

Significant Work Activity for Next Week
Begin site grading on Thursday.

Project Completion Percentiles			
Description	% Complete	Description	% Complete
Site preparation	0%	Final Site Cleanup	0%
Plant Foundations	0%	Building	0%
Equipment	0%	Plant Electrical Power	0%
Mechanical	0%	Instrumentation	0%

Project Site Safety

Comments
Tony Buckner's phone information will be provided in the next report.

Signatory	Date
Russ Clark	05/24/11