

**BEAR PAW
ENERGY, LLC**

A SUBSIDIARY OF ONEOK PARTNERS, L.P.

Weekly Construction Progress Report

Case #: PU-10-666
Project: Stateline 1 & 2
Week Ending: July 24, 2011

| Title | Name | Company | Office Phone | Cell Phone |
|------------------|---------------|---------------|--------------|--------------|
| Site Manager | Tony Buckner | Linde Process | | 281-593-9993 |
| Site Manager | Al Cuykendall | Bear Paw | 406-433-3664 | 406-489-2730 |
| Project Engineer | Russ Clark | Bear Paw | 918-561-8053 | 303-345-4310 |

Brief Description of Week's Activities

Stripped topsoil at Stateline 2 flare area
 Cut and fill Stateline 2 process area, condensate loading area, 56th St. north ditch
 Fine graded Stateline 1 process area and plant roads
 Began gravel installation in the construction parking lot and plant roads
 Continued installation of culverts per the site drainage plan
 Continued layout and setting grade stakes
 Continued installation of temporary power, lighting, and plant fencing
 Surveyed the layout of drilled piers

Significant Work Activity for Next Week

Continue surveying as required
 Continue stripping topsoil, performing cut and fill in the Stateline 2 area
 Continue installation of plant ditches and culverts
 Continue installation of gravel on plant roads and parking lots
 Continue installation of temporary power, lighting and fencing
 Continue the upgrade of 56th Street including ditch installation
 Continue surveying for drill piers and begin installation.
 Start excavation and installation of pipe-rack and equipment foundations

Project Completion Percentiles

| Description | % Complete | Description | % Complete |
|-------------------|------------|------------------------|------------|
| Site preparation | 72 % | Final Site Cleanup | 0 % |
| Plant Foundations | 0 % | Buildings | 0 % |
| Equipment | 0 % | Plant Electrical Power | 0 % |
| Mechanical | 0 % | Instrumentation | 0 % |

**BEAR PAW
ENERGY, LLC**

A SUBSIDIARY OF ONECK PARTNERS, L.P.

| |
|----------------------------|
| Project Site Safety |
|----------------------------|

| |
|---|
| No safety or environmental issues to date |
|---|

| |
|-----------------|
| Comments |
|-----------------|

| | |
|------------------|-------------|
| Signatory | Date |
|------------------|-------------|

| | |
|------------|-----------|
| Russ Clark | 7/26/2011 |
|------------|-----------|