

**Bison 2 Weekly Construction Report**

**PU- 11 – 57**

**Week Ending: 04/22/12**

Transformers, switches and other materials are being delivered to turbine sites.  
Crews continue to excavate turbine foundations and apply gravel on crane pads.

Hooper Construction continues work on foundations and building transformer oil  
containment pits at Bison substation.

Erosion control ongoing.