

Bison 2 Weekly Construction Report
PU-11-57
Week Ending: 12/30/12

No construction activities, construction site shut down for the Holidays.

Bison 2 Weekly Construction Report
PU-11-57
Week Ending: 12/23/12

Turbine commissioning in progress, commissioning completed 12-18-12.

Turbine punch list items being addressed (post commissioning).

Bison 2 Weekly Construction Report
PU-11-57
Week Ending: 12/16/12

Commissioning in progress.