

**Bison 3 Weekly Construction Report**  
**PU-11-162**  
**Week Ending: 1/1/12**

- No Construction activity

**Bison 3 Weekly Construction Report**  
**PU-11-162**  
**Week Ending: 12/25/11**

Contractor installing drilled piers for foundations in the substation.

**Manpower on Site**

- Veit - 5
- Braun - 1

**Bison 3 Weekly Construction Report**  
**PU-11-162**  
**Week Ending: 12/18/11**

Contractor installing drilled piers for foundations in the substation.

**Manpower on Site**

- Veit - 5
- Braun - 1