

Bison 3 Weekly Construction Report

PU-11-162

Week Ending: 2/5/12

- Knife River mobilizing equipment to break rock at two turbine sites