

Bison 3 Weekly Construction Report
PU-11-162
Week Ending: 12/09/12

Commissioning in progress.

Manpower on Site

- MP - 4
- Siemens - 28

Bison 3 Weekly Construction Report
PU-11-162
Week Ending: 12/02/12

Last Barnhart employee left site on 11/29.

Commissioning in progress.

Manpower on Site

- MP - 4
- Siemens - 28

Bison 3 Weekly Construction Report
PU-11-162
Week Ending: 11/25/12

Last "small" crane left site on 11/19.

Commissioning in progress.

Manpower on Site

- MP - 4
- Siemens/Barnhart - 28

Bison 3 Weekly Construction Report
PU-11-162
Week Ending: 11/18/12

Last Michels employee left site on 11/14.

Commissioning in progress.

Manpower on Site

- MP - 4
- Siemens/Barnhart - 28