

ENBRIDGE™

Berthold Station Expansion Project

Weekly Construction Status Report

Docket#: PU-11-232

June 4, 2012 through June 9, 2012

<i>Contacts</i>	<i>Name</i>	<i>Company</i>	<i>Office</i>	<i>Cell</i>
Mgr Engineering & Construction, Facilities	Rob Kratsch	Enbridge	715-398-4534	218-591-7249

Facilities Construction

This Week's Activities

* No major construction activity to report for this week

Next Week's Activities

* Initial mobilization activities to start

Berthold Station Expansion Project

<u>Activity</u>	<u>Berthold</u>
Berthold Station Mechanical	0% complete
Berthold West Mechanical	0% complete
Berthold West Tanks	0% complete
HDD/ Pipeline	0% complete