



30 West Superior Street Duluth, Minnesota 55802-2093 218.355.3232  
www.alletecleanenergy.com

**David R. Moller**  
Senior Attorney

218-723-3963  
Fax: 218-723-3955  
E-mail: [dmoeller@allete.com](mailto:dmoeller@allete.com)

May 11, 2015

**VIA EMAIL: [NDPSC@ND.GOV](mailto:NDPSC@ND.GOV)**

**VIA E-FILING**

Mr. Darrell Nitschke  
Executive Secretary  
North Dakota Public Service Commission  
600 E. Boulevard Ave., Dept. 408  
Bismarck, ND 58505-0480

Re: ALLETE Clean Energy through Thunder Spirit Wind, LLC  
Thunder Spirit Wind Project  
Case No. PU-11-601

Dear Mr. Nitschke:

Please find attached ALLETE Clean Energy's weekly construction report for the week ending **May 8, 2015** in the above-referenced case.

Yours truly,

David R. Moeller

DRM:sr

Attachments

c: Emmy Baskerville - Houston Engineering ([ebaskerville@houstoneng.com](mailto:ebaskerville@houstoneng.com))  
Jerry Lien - North Dakota Public Service Commission ([jlein@nd.gov](mailto:jlein@nd.gov))  
Dan McCourtney  
Wells McGiffert  
Frank Frederickson  
Tim Sweeney  
John Hollingsworth

AN ALLETE CO

102 PU-11-601 Filed: 5/12/2015 Pages: 2  
Thunder Spirit Wind progress report – week ending  
5-8-2015

Allete, Inc.



Thunder Spirit Wind, LLC | 30 West Superior St. | Duluth, MN | 55802

## **Thunder Spirit Wind Weekly PSC Update**

**Case #: PU-11-601**

**Week Ending 05/08/2015**

Wanzek completed subgrade prep and graveling laydown yard. Office trailers arrived to site and beginning of deliveries for foundations. County road maintenance and upgrades started within the project boundaries.

A recordable injury occurred on the Thunder Spirit Wind project on 05/01/2015 at the end of the day. Incident report is attached describing the event and preventive measures taken.

### **Workforce:**

ALLETE Clean Energy - 2

Wanzek - 29

Nordex - 0