



30 West Superior Street Duluth, Minnesota 55802-2093 218.355.3232
www.alletecleanenergy.com

David R. Moller
Senior Attorney

218-723-3963
Fax: 218-723-3955
E-mail: dmoeller@allete.com

May 15, 2015

VIA EMAIL: NDPSC@ND.GOV

VIA E-FILING

Mr. Darrell Nitschke
Executive Secretary
North Dakota Public Service Commission
600 E. Boulevard Ave., Dept. 408
Bismarck, ND 58505-0480

Re: ALLETE Clean Energy through Thunder Spirit Wind, LLC
Thunder Spirit Wind Project
Case No. PU-11-601

Dear Mr. Nitschke:

Please find attached ALLETE Clean Energy's weekly construction report for the week ending **May 15, 2015** in the above-referenced case.

Yours truly,

David R. Moeller

DRM:sr

Attachments

c: Emmy Baskerville - Houston Engineering (ebaskerville@houstoneng.com)
Jerry Lien - North Dakota Public Service Commission (jlein@nd.gov)
Dan McCourtney
Wells McGiffert
Frank Frederickson
Tim Sweeney
John Hollingsworth

105 PU-11-601 Filed: 5/20/2015 Pages: 2
Thunder Spirit Wind progress report – week ending
5-15-2015

Allele, Inc.

AN ALLETE COMPANY



Thunder Spirit Wind, LLC | 30 West Superior St. | Duluth, MN | 55802

Thunder Spirit Wind Weekly PSC Update

Case #: PU-11-601

Week Ending 05/15/2015

Wanzek completed subgrade prep and graveling laydown yard. Office trailers set and wired in laydown yard. Continued deliveries for foundation materials. County road maintenance and started section line improvements. SWPPP inspections and maintenance were performed.

This week's production was limited due to the multiple rain events.

Workforce:

ALLETE Clean Energy - 2

Wanzek - 36

Nordex - 0