



30 West Superior Street Duluth, Minnesota 55802-2093 218.355.3232
www.alletecleanenergy.com

David R. Moller
Senior Attorney

218-723-3963
Fax: 218-723-3955
E-mail: dmoeller@allete.com

May 26, 2015

VIA EMAIL: NDPSC@ND.GOV

VIA E-FILING

Mr. Darrell Nitschke
Executive Secretary
North Dakota Public Service Commission
600 E. Boulevard Ave., Dept. 408
Bismarck, ND 58505-0480

Re: ALLETE Clean Energy through Thunder Spirit Wind, LLC
Thunder Spirit Wind Project
Case No. PU-11-601

Dear Mr. Nitschke:

Please find attached ALLETE Clean Energy's weekly construction report for the week ending **May 22, 2015** in the above-referenced case.

Yours truly,

David R. Moeller

DRM:sr

Attachments

c: Emmy Baskerville - Houston Engineering (ebaskerville@houstoneng.com)
Jerry Lien - North Dakota Public Service Commission (jlein@nd.gov)
Dan McCourtney
Wells McGiffert
Frank Frederickson
Tim Sweeney
John Hollingsworth

AN ALLETE CC

107 PU-11-601 Filed: 5/27/2015 Pages: 2
Thunder Spirit Wind progress report – week ending
5-22-2015

Allete, Inc.



Thunder Spirit Wind, LLC | 30 West Superior St. | Duluth, MN | 55802

Thunder Spirit Wind Weekly PSC Update

Case #: PU-11-601

Week Ending 05/22/2015

Wanzek started graveling the onsite batch plant yard. They continued to improve the section line roads and applying gravel. A crew stripped topsoil at the two previously filed turbine sites with the ND PSC.

Wanzek began building the anchor cages with assistance from a Nordex employee. Deliveries continued for foundation materials.

Workforce:

ALLETE Clean Energy - 2

Wanzek - 47

Nordex - 1