



30 West Superior Street Duluth, Minnesota 55802-2093 218.355.3232
www.alletecleanenergy.com

David R. Moller
Senior Attorney

218-723-3963
Fax: 218-723-3955
E-mail: dmoeller@allete.com

May 29, 2015

VIA EMAIL: NDPSC@ND.GOV

VIA E-FILING

Mr. Darrell Nitschke
Executive Secretary
North Dakota Public Service Commission
600 E. Boulevard Ave., Dept. 408
Bismarck, ND 58505-0480

Re: ALLETE Clean Energy through Thunder Spirit Wind, LLC
Thunder Spirit Wind Project
Case No. PU-11-601

Dear Mr. Nitschke:

Please find attached ALLETE Clean Energy's weekly construction report for the week ending **May 29, 2015** in the above-referenced case.

Yours truly,

David R. Moeller

DRM:sr

Attachments

c: Emmy Baskerville - Houston Engineering (ebaskerville@houstoneng.com)
Jerry Lien - North Dakota Public Service Commission (jlein@nd.gov)
Dan McCourtney
Wells McGiffert
Frank Frederickson
Tim Sweeney
John Hollingsworth

109 PU-11-601 Filed: 5/29/2015 Pages: 2
Thunder Spirit Wind progress report – week ending
5-29-2015

Allete, Inc.



Thunder Spirit Wind, LLC | 30 West Superior St. | Duluth, MN | 55802

Thunder Spirit Wind Weekly PSC Update

Case #: PU-11-601

Week Ending 05/29/2015

Wanzek continued graveling the onsite batch plant yard. They continued to improve the section line roads and applying gravel. Crews started rock picking activities on the wind turbine string roads, and started stripping topsoil at two wind turbine sites.

Workforce:

ALLETE Clean Energy - 2

Wanzek - 50

Nordex - 0