



30 West Superior Street Duluth, Minnesota 55802-2093 218.355.3232  
www.alletecleanenergy.com

**David R. Moller**  
Senior Attorney

218-723-3963  
Fax: 218-723-3955  
E-mail: [dmoeller@allete.com](mailto:dmoeller@allete.com)

November 17, 2015

VIA EMAIL: [NDPSC@ND.GOV](mailto:NDPSC@ND.GOV)

Mr. Darrell Nitschke  
Executive Secretary  
North Dakota Public Service Commission  
600 E. Boulevard Ave., Dept. 408  
Bismarck, ND 58505-0480

Re: ALLETE Clean Energy through Thunder Spirit Wind, LLC  
Thunder Spirit Wind Project  
Case No. PU-11-601

Dear Mr. Nitschke:

Please find attached ALLETE Clean Energy's weekly construction report for the week ending **November 13, 2015** in the above-referenced case.

Yours truly,

David R. Moeller

DRM:sr  
Attachments

- c: Emmy Baskerville - Houston Engineering ([ebaskerville@houstoneng.com](mailto:ebaskerville@houstoneng.com))
- Jerry Lien - North Dakota Public Service Commission ([jlein@nd.gov](mailto:jlein@nd.gov))
- Dan McCourtney
- Wells McGiffert
- Frank Frederickson
- Tim Sweeney
- John Hollingsworth

AN ALLETE CO

144 PU-11-601 Filed: 11/20/2015 Pages: 2  
Thunder Spirit Wind progress report – week ending  
11-13-2015

Allete, Inc.



Thunder Spirit Wind, LLC | 30 West Superior St. | Duluth, MN | 55802

## Thunder Spirit Wind Weekly PSC Update

Case #: PU-11-601

Week Ending 11/13/2015

Wanzek's civil crews continued reclaim work around turbine sites and on the string roads.

Wanzek has fully erected all 43 wind turbines and finished mechanical completion on 38 of them. Nordex continued commissioning the first twelve wind turbines this week, generating power with ten turbines.

### Workforce:

ALLETE Clean Energy - 3

Wanzek - 85

Nordex - 25