



30 West Superior Street Duluth, Minnesota 55802-2093 218.355.3232
www.alletecleanenergy.com

David R. Moller
Senior Attorney

218-723-3963
Fax: 218-723-3955
E-mail: dmoeller@allete.com

December 28, 2015

VIA EMAIL: NDPSC@ND.GOV

Mr. Darrell Nitschke
Executive Secretary
North Dakota Public Service Commission
600 E. Boulevard Ave., Dept. 408
Bismarck, ND 58505-0480

Re: ALLETE Clean Energy through Thunder Spirit Wind, LLC
Thunder Spirit Wind Project
Case No. PU-11-601

Dear Mr. Nitschke:

Please find attached ALLETE Clean Energy's weekly construction reports for the weeks ending **December 18 and 25, 2015** in the above-referenced case.

Yours truly,

David R. Moeller

DRM:sr

Attachments

c: Emmy Baskerville - Houston Engineering (ebaskerville@houstoneng.com)
Jerry Lien - North Dakota Public Service Commission (jlein@nd.gov)
Dan McCourtney
Wells McGiffert
Frank Frederickson
Tim Sweeney
John Hollingsworth

151 PU-11-601 Filed: 12/29/2015 Pages: 3
Thunder Spirit Wind progress reports – weeks
ending 12-18 & 12-25-2015

AN ALLETE CO

Allete, Inc.



Thunder Spirit Wind, LLC | 30 West Superior St. | Duluth, MN | 55802

Thunder Spirit Wind Weekly PSC Update

Case #: PU-11-601

Week Ending 12/18/2015

Wanzek's civil crews continued reclaim work in the laydown yard.

Nordex continued commissioning the first thirty eight wind turbines this week, generating power with thirty three turbines.

Workforce:

ALLETE Clean Energy - 2

Wanzek - 6

Nordex - 22



Thunder Spirit Wind, LLC | 30 West Superior St. | Duluth, MN | 55802

Thunder Spirit Wind Weekly PSC Update

Case #: PU-11-601

Week Ending 12/25/2015

Wanzek's civil crews continued reclaim work in the laydown yard.

Nordex continued commissioning all forty three wind turbines this week, generating power with thirty six turbines.

Crews worked a three day week to allow travel home for the holidays.

Workforce:

ALLETE Clean Energy - 1

Wanzek - 4

Nordex - 16