



30 West Superior Street Duluth, Minnesota 55802-2093 218.355.3232
www.alletecleanenergy.com

David R. Moller
Senior Attorney

218-723-3963
Fax: 218-723-3955
E-mail: dmoeller@allete.com

January 11, 2016

VIA EMAIL: NDPSC@ND.GOV

Mr. Darrell Nitschke
Executive Secretary
North Dakota Public Service Commission
600 E. Boulevard Ave., Dept. 408
Bismarck, ND 58505-0480

Re: ALLETE Clean Energy through Thunder Spirit Wind, LLC
Thunder Spirit Wind Project
Case No. PU-11-601

Dear Mr. Nitschke:

Please find attached ALLETE Clean Energy's weekly construction report for the week ending **January 1, 2016** in the above-referenced case.

Yours truly,

David R. Moeller

DRM:sr

Attachments

c: Emmy Baskerville - Houston Engineering (ebaskerville@houstoneng.com)
Jerry Lien - North Dakota Public Service Commission (jlein@nd.gov)
Dan McCourtney
Wells McGiffert
Frank Frederickson
Tim Sweeney
John Hollingsworth

AN ALLETE CO

152 PU-11-601 Filed: 1/12/2016 Pages: 2
Thunder Spirit Wind progress report – week ending
1-1-2016

Allete, Inc.



Thunder Spirit Wind, LLC | 30 West Superior St. | Duluth, MN | 55802

Thunder Spirit Wind Weekly PSC Update

Case #: PU-11-601

Week Ending 01/01/2016

Nordex continued commissioning all forty three wind turbines this week, generating power with thirty eight turbines.

ALLETE Clean Energy sold the assets of Thunder Spirit Wind to Montana Dakota Utilities on Tuesday December 30, 2015.

Workforce:

ALLETE Clean Energy - 1

MDU - 3

Wanzek - 0

Nordex - 17