

Tri County Sub / 103 Line Weekly Construction Report

Case No. PU-11-620

Week Ending 09/29/13

Civil crews are grading the Tri County substation site and spreading gravel on the transmission line laydown yard.

Work Force

Minnesota Power – 1

Wanzek - 7