

Tri County Sub / 103 Line Weekly Construction Report

Case No. PU-11-620

Week Ending 11/24/13

Veit is working on transformer oil containment.

MJ is receiving materials at Tri County Laydown and laying out poles at structure locations.

Work Force

Minnesota Power – 1

MJ Electric – 9

Veit – 2

Tri County Sub / 103 Line Weekly Construction Report

Case No. PU-11-620

Week Ending 11/17/13

Veit is working on substation foundations.

MJ is installing drilled piers for transmission line turning structures.

MJ is receiving materials at Tri County Laydown.

Work Force

Minnesota Power – 1

MJ Electric – 5

Veit – 6

Tri County Sub / 103 Line Weekly Construction Report

Case No. PU-11-620

Week Ending 11/10/13

Veit is working on substation foundations.

MJ is installing drilled piers for transmission line turning structures.

MJ is receiving materials at Tri County Laydown.

Work Force

Minnesota Power – 1

MJ Electric – 5

Veit – 6