

Tri County Sub / 103 Line Weekly Construction Report

Case No. PU-11-620

Week Ending 12/8/13

MJ is laying out and framing poles along transmission line route

Work Force 15

Tri County Sub / 103 Line Weekly Construction Report

Case No. PU-11-620

Week Ending 12/1/13

MJ is laying out and framing poles along transmission line route

MJ is receiving materials at Tri County Laydown.

Work Force 9