

Tri County Sub / 103 Line Weekly Construction Report

Case No. PU-11-620

Week Ending 12/29/13

MJ is offsite for Christmas Holiday, returning 12/30/13

Work Force 0

Tri County Sub / 103 Line Weekly Construction Report

Case No. PU-11-620

Week Ending 12/22/13

MJ is framing and setting poles along transmission line route

Work Force 18

Tri County Sub / 103 Line Weekly Construction Report

Case No. PU-11-620

Week Ending 12/15/13

MJ is framing and setting poles along transmission line route

Work Force 18