

Tri County Sub / 103 Line Weekly Construction Report

Case No. PU-11-620

Week Ending 06/01/14

Transmission line is complete

Michels working on control cable terminations.

Work Force

Minnesota Power - 3

Michels - 3