

Tri County Sub / 103 Line Weekly Construction Report

Case No. PU-11-620

Week Ending 06/15/14

Transmission line is complete

MP crews continue testing and commissioning work.

Work Force

Minnesota Power - 2