



30 West Superior Street Duluth, Minnesota 55802-2093 218.355.3232
www.alletecleanenergy.com

David R. Moller
Senior Attorney

218-723-3963
Fax: 218-723-3955
E-mail: dmoeller@allete.com

December 7, 2015

VIA FILING EMAIL: NDPSC@ND.GOV

Mr. Darrell Nitschke
Executive Secretary
North Dakota Public Service Commission
600 E. Boulevard Ave., Dept. 408
Bismarck, ND 58505-0480

RE: ALLETE Clean Energy, Inc. - 100 MW Clean Energy #1 Wind Project
Mercer & Morton Counties
Case No. PU-11-662

Dear Mr. Nitschke:

Please find attached ALLETE Clean Energy's weekly construction report for the week ending **December 4, 2015** in the above-referenced case.

Yours truly,

David R. Moeller

DRM:sr

Attachment

c: Jerry Lien - North Dakota Public Service Commission (jlein@nd.gov)
Sean Garry - Carlson McCain (sgarry@carlsonmccain.com)
Dan McCourtney
Wells McGiffert

36 PU-11-662 Filed: 12/7/2015 Pages: 2
ALLETE Clean Energy No1 Wind Project progress
report - week ending 12-4-2015

AN ALLETE CO

Allete Clean Energy, Inc.



Thunder Spirit Wind, LLC | 30 West Superior St. | Duluth, MN | 55802

Clean Energy 1 Wind Weekly PSC Update

Case #: PU-11-662

Week Ending 12/04/2015

Wanzek completed surveying and staking of the road alignments and installation of silt fence in accordance to SWPPP BMPs. Wanzek mobilized equipment to the project and began construction with the access road approaches. The stripping of topsoil began and Wanzek is properly segregating the topsoil per requirements and past practices at other North Dakota construction projects. Some limited compaction work was started at the end of the week and will continue next week.

Workforce:

ALLETE	- 1
Wanzek	- 4