



30 West Superior Street Duluth, Minnesota 55802-2093 218.355.3232
www.alletecleanenergy.com

David R. Moller
Senior Attorney

218-723-3963
Fax: 218-723-3955
E-mail: dmoeller@allete.com

December 14, 2015

VIA FILING EMAIL: NDPSC@ND.GOV

Mr. Darrell Nitschke
Executive Secretary
North Dakota Public Service Commission
600 E. Boulevard Ave., Dept. 408
Bismarck, ND 58505-0480

RE: ALLETE Clean Energy, Inc. - 100 MW Clean Energy #1 Wind Project
Mercer & Morton Counties
Case No. PU-11-662

Dear Mr. Nitschke:

Please find attached ALLETE Clean Energy's weekly construction report for the week ending **December 11, 2015** in the above-referenced case.

Yours truly,

David R. Moeller

DRM:sr

Attachment

c: Jerry Lien - North Dakota Public Service Commission (jlein@nd.gov)
Sean Garry - Carlson McCain (sgarry@carlsonmccain.com)
Dan McCourtney
Wells McGiffert

AN ALLETE C

37 PU-11-662 Filed: 12/21/2015 Pages: 6
ALLETE Clean Energy No1 Wind Project progress
report - week ending 12-11-2015

Allete Clean Energy, Inc.



30 West Superior Street, Suite 200 / Duluth, Minnesota 55802-2093 / 218.355.3232

Clean Energy 1 Wind Weekly PSC Update

Case #: PU-11-662

Week Ending 12/11/2015

Wanzek completed the stripping of topsoil and finished the placing gravel for the road bed. Wanzek also continued SWPP maintenance and began reclamation activities of spreading and leveling topsoil directly adjacent to the roadway.

Next week, Wanzek intends to complete reclamation and SWPP work. This work will include seeding and mulching of top soil and disturbed areas. A report will be prepared to document that all work meets specification requirements and past practices at other North Dakota construction projects.

Workforce:

ALLETE	- 1
Wanzek	- 4







