



30 West Superior Street Duluth, Minnesota 55802-2093 218.355.3232
www.alletecleanenergy.com

David R. Moller
Senior Attorney

218-723-3963
Fax: 218-723-3955
E-mail: dmoeller@allete.com

December 29, 2015

VIA FILING EMAIL: NDPSC@ND.GOV

Mr. Darrell Nitschke
Executive Secretary
North Dakota Public Service Commission
600 E. Boulevard Ave., Dept. 408
Bismarck, ND 58505-0480

RE: ALLETE Clean Energy, Inc. - 100 MW Clean Energy #1 Wind Project
Mercer & Morton Counties
Case No. PU-11-662

Dear Mr. Nitschke:

Please find attached ALLETE Clean Energy's weekly construction report for the week ending **December 18, 2015** in the above-referenced case.

Yours truly,

David R. Moeller

DRM:sr

Attachment

c: Jerry Lien - North Dakota Public Service Commission (jlein@nd.gov)
Sean Garry - Carlson McCain (sgarry@carlsonmccain.com)
Dan McCourtney
Wells McGiffert



30 West Superior Street, Suite 200 / Duluth, Minnesota 55802-2093 / 218.355.3232

Clean Energy 1 Wind Weekly PSC Update

Case #: PU-11-662

Week Ending 12/18/2015

Wanzek completed the 2015 construction activities at Clean Energy 1. Wanzek finished the scope of work that was to be completed under their Limited Notice to Proceed. Topsoil was spread and leveled in areas directly adjacent to the roadways, and seed and mulch were applied to areas of disturbance. All SWPP requirements were installed and maintained as per permit requirements.

ALLETE Clean Energy will continue to monitor the site until Spring 2016 to ensure there aren't any erosion control concerns. This will be the final weekly report until construction resumes at the site.

Workforce:

ALLETE	- 1
Wanzek	- 4