



30 West Superior Street, Suite 200 Duluth, Minnesota 55802-2093 218.355.3232
www.alletecleanenergy.com

ALLETE Clean Energy No. 1 Wind Project *Progress Report*

Case #: PU-11-662

Week Ending 12/21/2018

Work continues on O and M Building Foundation.

No injuries.

No environmental spills or issues.

Workforce:

ALLETE Clean Energy - 0

Wanzek - 2

Wanzek Sub Contractors - 4