



30 West Superior Street, Suite 200 Duluth, Minnesota 55802-2093 218.355.3232  
www.alletecleanenergy.com

## **Glen Ullin Energy Center Project *Progress Report***

**Case #: PU-11-662**

**Week Ending 05/10/2019**

No injuries.

No environmental spills or issues.

Work continues on O&M building construction.

Working on string roads to sites and leveling sites.

Working on MET Tower foundation and excavation.

### **Workforce:**

ALLETE Clean Energy	- 1
Wanzek	- 18
Wanzek Sub Contractors	- 7
TOTAL	- 26