



30 West Superior Street, Suite 200 Duluth, Minnesota 55802-2093 218.355.3232
www.alletecleanenergy.com

Glen Ullin Energy Center Project *Progress Report*

Case #: PU-11-662

Week Ending 05/24/2019

No safety incidents or issues.

No environmental spills or issues.

Work continues on O&M building construction.

Working on string roads to sites and leveling sites.

MET Tower foundation backfilled.

Workforce:

ALLETE Clean Energy	- 2
Wanzek	- 24
Wanzek Sub Contractors	- 8
TOTAL	- 34