



30 West Superior Street, Suite 200 Duluth, Minnesota 55802-2093 218.355.3232  
www.alletecleanenergy.com

## **Glen Ullin Energy Center Project**

### ***Progress Report***

**Case #: PU-11-662**

**Week Ending 08/30/2019**

No safety incidents or issues.

No Environmental incidents or issues.

Turbine erection underway.

Underground Collection system installation is progressing.

O&M building nearing completion.

Substation work continues.

#### **Workforce:**

ALLETE Clean Energy	- 4
Wanzek	- 125
Wanzek Sub Contractors	- 50
General Electric	- 10
TOTAL	- 189