



30 West Superior Street, Suite 200 Duluth, Minnesota 55802-2093 218.355.3232
www.alletecleanenergy.com

Glen Ullin Energy Center Project

Progress Report

Case #: PU-11-662

Week Ending 10/18/2019

No safety incidents or issues.

No Environmental incidents or issues.

Turbine erection continues.

Underground Collection system installation proceeding.

Substation work continues.

Workforce:

ALLETE Clean Energy	- 4
Wanzek	- 87
Wanzek Sub Contractors	- 31
General Electric	- 13
TOTAL	- 135