



30 West Superior Street, Suite 200 Duluth, Minnesota 55802-2093 218.355.3232
www.alletecleanenergy.com

Glen Ullin Energy Center Project

Progress Report

Case #: PU-11-662

Week Ending 11/08/2019

No safety incidents or issues.

No Environmental incidents or issues.

Collection Circuits being brought online.

Turbine erection is complete.

Workforce:

ALLETE Clean Energy	- 4
Wanzek	- 75
Wanzek Sub Contractors	- 2
General Electric	- 19
TOTAL	- 100