



30 West Superior Street, Suite 200 Duluth, Minnesota 55802-2093 218.355.3232
www.alletecleanenergy.com

Glen Ullin Energy Center Project

Progress Report

Case #: PU-11-662

Week Ending 12/06/2019

No safety incidents or issues.

No Environmental incidents or issues.

Turbine commissioning continues.

Workforce:

ALLETE Clean Energy	- 2
Wanzek	- 2
Wanzek Sub Contractors	- 0
General Electric	- 20
TOTAL	- 24