

Case #: PU-11-696

Project: AVS - Naset 345kV Transmission Line

Week Ending:



Title	Name	Company	Office Phone	Cell Phone	Email Address
Project Manager	Amanda Wangler	Basin Electric	701-557-5771	701-527-5615	<a href="mailto:awangler@becpc.com">awangler@becpc.com</a>
Project Engineer	Shane Vasbinder	Basin Electric	701-557-5779	701-226-2941	<a href="mailto:svasbinder@becpc.com">svasbinder@becpc.com</a>
Project Engineer	Chad Kuntz	Basin Electric	701-557-5743	701-400-9436	<a href="mailto:ckuntz@becpc.com">ckuntz@becpc.com</a>
Construction Coordinator	Paul Telehey	Basin Electric	701-557-5244	701-202-1156	<a href="mailto:ptelehey@becpc.com">ptelehey@becpc.com</a>

Safety

Environmental

Land Owner/Public Issues

Structure Move Requests

Construction Progress

Scheduled Activities

Comments

289 PU-11-696 Filed 05/05/2017 Pages: 1  
Basin Elect. 345 kV Trans. Line progress report – week ending 4-12-2017  
Basin Electric Power Cooperative