



Weekly Construction Progress Report

Case#: PU-13-22

Project: 10" Natural Gas Pipeline- Mercer County

Week Ending: 07/03/2014

Title	Name	Company	Office Phone	Cell Phone
Project Manager	Tyler Schilke	Basin Electric	701-557-5119	701-516-6760
Construction Coordinator	Casey Nelsen	Basin Electric	701-873-8181	701-516-4448
Construction Manager	Glynn Webster	Flint Energy	701-873-8177	918-605-3329

Project Safety & Environmental
Nothing to report at this time.

Construction Progress
None. Rained out and Holiday.

Scheduled Activities
Continue working on punch list items. ROW clean-up and reclamation.

Comments

Report Signatory	Date
Kevin Solie Senior Env. Coordinator	07/03/2014



Weekly Construction Progress Report

Case#: PU-13-22

Project: 10" Natural Gas Pipeline- Mercer County

Week Ending: 06/26/2014

Title	Name	Company	Office Phone	Cell Phone
Project Manager	Tyler Schilke	Basin Electric	701-557-5119	701-516-6760
Construction Coordinator	Casey Nelsen	Basin Electric	701-873-8181	701-516-4448
Construction Manager	Glynn Webster	Flint Energy	701-873-8177	918-605-3329

Project Safety & Environmental

Nothing to report at this time.

Construction Progress

Worked on punch list items.

Scheduled Activities

Continue working on punch list items.
ROW clean-up and reclamation.

Comments

Report Signatory	Date
Kevin Solie Senior Env. Coordinator	06/26/2014



Weekly Construction Progress Report

Case#: PU-13-22

Project: 10" Natural Gas Pipeline- Mercer County

Week Ending: 06/19/2014

Title	Name	Company	Office Phone	Cell Phone
Project Manager	Tyler Schilke	Basin Electric	701-557-5119	701-516-6760
Construction Coordinator	Casey Nelsen	Basin Electric	701-873-8181	701-516-4448
Construction Manager	Glynn Webster	Flint Energy	701-873-8177	918-605-3329

Project Safety & Environmental
Nothing to report at this time.

Construction Progress
Worked on punch list items.

Scheduled Activities
Continue working on punch list items. ROW clean-up and reclamation.

Comments

Report Signatory	Date
Kevin Solie Senior Env. Coordinator	06/19/2014