



**CHANGE ORDER**  
 NORTH DAKOTA PUBLIC SERVICE COMMISSION  
 ABANDONED MINE LANDS  
 SFN 19942 (5-93)

Project	2013 Sinkhole
Contractor	Pleasant + Sons
Original Contract Amount	\$100,000
Date	10-3-13

CHANGE ORDER NUMBER 0019

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
	Erosion repairs at Buedler/Velva site - Mobilization - Materials + delivery - Labor					\$17,210.23	
<b>TOTALS:</b>						\$17,210.23	

Explanation and/or sketch of change:  
 Erosion repairs at Buedler/Velva site included grading + filling erosion features, installing wattles and erosion control blankets, seeding, and placing concrete around a culvert.

1) materials + delivery	\$6320.23
2) Labor + Equip	\$9890.00
3) mobilization	\$1000.00
<b>Change Order Total</b>	<b>\$17,210.23</b>

Net Increase or Decrease to Date	\$17,210.23 (including prior change orders)
Projected Contract Final Cost to Date	\$117,810.23

AML Project Manager	<i>William E. Dodd</i>
Date	10/3/13
Contractor	<i>[Signature]</i>
Date	

**NOTE:** No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor      PINK - Administrative      BLUE - Project Manager      CANARY - Agency

Pleasant & Sons  
 Buechler/Velva Maintenance - Change Order

<b>Materials Purchased by Pleasant &amp; Sons</b>	<b>Cost</b>
Wattles & Erosion Control Blanket (Brock White Const. Materials, Inv. 12362769)	\$4,079.05
Total	-\$166.48 credit for mistake in order
	\$3,912.57
Concrete (Souris Valley Ready Mix. Inv. 031516)	\$712.66
Seed (Chesak Seed House Inv. 20443 and 20448)	\$1,195.00
Total Supplies	\$5,820.23
Delivery/Administrative Allowance	\$500.00
<b>Total Supplies &amp; Allowance</b>	<b>\$6,320.23</b>

<b>Labor Provided by Pleasant &amp; Sons</b>			
<b>Machine</b>	<b>Rate</b>	<b>Hours</b>	<b>Cost</b>
New Holland DC95 Dozer	\$150.00	21.5	\$3,225.00
Takeuchi TB285 Tracked Excavator	\$125.00	19	\$2,375.00
Takeuchi TL150 Tracked Skid Loader	\$100.00	22.5	\$2,250.00
Dump Truck	\$100.00	6	\$600.00
Tractor/Seeder	\$100.00	7.5	\$750.00
Labor for Wattle/Blanket Installation	\$60.00	11.5	\$690.00
<b>Total Labor</b>			<b>\$9,890.00</b>
Total Materials & Labor			\$16,210.23
Mobilization			\$1,000.00
<b>Total Buechler/Velva Change Order</b>			<b>\$17,210.23</b>