

Bison 4 Weekly Construction Report

Case No. PU-13-127

Week Ending 10/20/13

Wet conditions prevented civil crews from working on access roads.

Foundation crews tied rebar.

Collector crews began directional drilling under roads.

Work Force

Minnesota Power – 5

Wanzek - 63