

**Bison 4 Weekly Construction Report**

**Case No. PU-13-127**

**Week Ending 02/02/14**

No construction activities.

**Work Force**

Minnesota Power – 0

Wanzek – 0

**Bison 4 Weekly Construction Report**

**Case No. PU-13-127**

**Week Ending 01/26/14**

Knife River removing and piling rocks in Area 3

**Work Force**

Minnesota Power – 0

Wanzek – 0

Knife River – 4