

## **Bison 4 Weekly Construction Report**

**Case No. PU-13-127**

**Week Ending 09/28/14**

Ongoing county road maintenance, dust control, and erosion control maintenance.

---

26 of 64 turbines have been fully erected.

### **Work Force**

Minnesota Power – 6

Wanzek – 115

Siemens – 19

## **Bison 4 Weekly Construction Report**

**Case No. PU-13-127**

**Week Ending 09/21/14**

Ongoing county road maintenance, dust control, and erosion control maintenance.

---

25 of 64 turbines have been fully erected.

### **Work Force**

Minnesota Power – 6

Wanzek – 126

Siemens – 19