

Bison 4 Weekly Construction Report

Case No. PU-13-127

Week Ending 11/09/14

Ongoing county road maintenance.

Crews are working 2 – 12 hour shifts

49 of 64 turbines have been fully erected.

Work Force

Minnesota Power – 50

Wanzek – 103

Siemens – 30

Bison 4 Weekly Construction Report

Case No. PU-13-127

Week Ending 11/02/14

Ongoing county road maintenance.

Crews are working 2 – 12 hour shifts

44 of 64 turbines have been fully erected.

Work Force

Minnesota Power – 5

Wanzek – 115

Siemens – 19